


MODOC COUNTY PROJECTS

MAP ID	EA	CNTY	RTE	POST MILES	PROJECT NAME	WORK DESCRIPTION	PROGRAM	CONST ESTIMATE	BEGIN CONST	END CONST	PROJ PH	MULT CNTY	PROJ MANAGER
1	3J450	MOD	139	23.10/23.10	Alturas/Modoc County CCEP	Install Gateway Monuments	STATE	861,001	10/13/2023	11/29/2024	C	X	Molz, Kerry A
		MOD	395	21.90/21.90	Alturas/Modoc County CCEP	Install Gateway Monuments	STATE	861,002	10/13/2023	11/29/2024	C	X	Molz, Kerry A
		MOD	395	35.00/35.00	Alturas/Modoc County CCEP	Install Gateway Monuments	STATE	861,003	10/13/2023	11/29/2024	C	X	Molz, Kerry A
2	4J820	MOD	299	14.70/20.00	Schaffer Mt Chip	Pavement Preservation	MAINT	1,000,000	4/3/2024	6/30/2024	C		Trent, Brandon W
3	4J830	MOD	395	34.00/39.90	Linnville Creek Overlay	Pavement Preservation	MAINT	2,080,000	3/6/2024	6/30/2024	C		Trent, Brandon W
4	2J220	MOD	139	0.00/50.68	Curve Warning Signs	Upgrade Curve Warning Signs	SHOPP	2,870,000	7/28/2025	1/29/2027	D		Molz, Kerry A
		MOD	299	0.00/66.63	Curve Warning Signs	Upgrade Curve Warning Signs	SHOPP	2,870,000	7/28/2025	1/29/2027	D		Molz, Kerry A
5	4J610	MOD	299	0.00/57.20	MOD 299 MMBN 0.0/57.2	Install Broadband	LOCAL	20,017,000	12/30/2024	9/30/2026	D		Buist Austin V
6	4J940	MOD	299	7.00/14.00	Rush to Schaffer Culverts	Drainage Restoration	MAINT	295,000	10/31/2024	10/31/2024	D		Mogen, Michael
7	0J590	MOD	299	40.40/40.63	Alturas CAPM	Pavement Rehabilitation	SHOPP	20,330,000	5/31/2026	12/30/2027	D		Iqbal, Javed
		MOD	395	R17.50/34.00	Alturas CAPM	Pavement Rehabilitation	SHOPP	20,330,000	5/31/2026	12/30/2027	D		Iqbal, Javed
8	0J730	MOD	299	56.70/58.00	Cedarville ADA and CAPM	Pvmt Rehab and ADA Upgrade	SHOPP	4,510,000	4/1/2026	12/1/2026	D		Iqbal, Javed
9	4J630	MOD	395	0.06/61.19	MOD 395 MMBN 0.0/61.19	Install Broadband	LOCAL	21,417,000	11/28/2024	6/30/2026	D		Buist Austin V
10	2J810	MOD	139	22.60/22.70	Far North TMS	Upgrade TMS Infrastructure	PLANNING	6,740	6/1/2027	1/26/2029	P		Iqbal, Javed
11	2J750	MOD	299	33.5/37.5	Crowder Flat Pavement	Pavement Rehabilitation	PLANNING	14,450	4/4/2028	1/20/2030	P		Iqbal, Javed
12	2J840	MOD	299	50.30/50.30	Sac Canyon ITS	ITS Upgrade	PLANNING	7,040	6/1/2027	4/26/2029	P		Iqbal, Javed
13	4H740	MOD	395	R20.70/R20.70	Secret Valley SRRA	Rehabilitate Rest Area	PLANNING	10,700	5/30/2028	1/15/2030	P		Oguro, Michael S
14	2J730	MOD	395	47/61.563	Goose Lake Pavement	Pavement Restoration	PLANNING	11,120	6/1/2027	9/26/2029	P		Iqbal, Javed

REV 10/23

PROJECT MANAGER CONTACT INFO:

Austin Buist	austin.buist@dot.ca.gov	530-908-9734	Kerry Molz	kerry.molz@dot.ca.gov	530-227-4841
Clint Burkenpas	clint.burkenpas@dot.ca.gov	530-604-4949	Daniel Norris	daniel.norris@dot.ca.gov	530-768-4262
Javed Iqbal	javed.iqbal@dot.ca.gov	530-945-1932	Michael Oguro	michael.oguro@dot.ca.gov	530-908-9859
Catherine Low	catherine.low@dot.ca.gov	530-806-5625	Alyson Sinclair	alyson.sinclair@dot.ca.gov	530-949-7059
Mike Mogen	michael.mogen@dot.ca.gov	530-227-9497	Kelly Timmons	kelly.timmons@dot.ca.gov	530-945-0226
Rahmani, Mohammad	mohammad.rahmani@dot.ca.gov	530-908-8817	Brandon Trent	brandon.trent@dot.ca.gov	530-949-0915



CALTRANS
DISTRICT 2

PHASE

- Construction Phase
- Project Development Phase
- Planning Phase



REV 10/23

MODOC COUNTY PROJECTS