


PHASE

- Construction Phase
- Project Development Phase
- Planning Phase



MODOC COUNTY PROJECTS

MODOC COUNTY PROJECTS

EA	CO	RT	POST MILES	PROJECT NAME	WORK DESCRIPTION	BEG CONST	END CONST	EST (\$1000)	PM*	MC*	SB1*
1	MOD	139	0.0/0.1	Last Leg Cold In Place Recycle	Flexible Roadbeds	03/21	12/22	3,528	JOS	X	
2	MOD	139	34.0/50.7	Newell Chip	Pavement Preservation	03/21	12/22	2,710	JOS	X	
3	4E450	MOD	0.0/0.5	Bieber to Adin Pavement Rehab	Roadway Rehabilitation	08/20	12/22	19,198	CAB	X	X
4	4E450	MOD	0.1/0.2	Bieber to Adin Pavement Rehab	Roadway Rehabilitation	08/20	12/22		CAB	X	X
5	4E450	MOD	1.0/1.8	Bieber to Adin Pavement Rehab	Roadway Rehabilitation	08/20	12/22		CAB	X	X
6	4H990	MOD	20.3/20.3	Canby Sandhouse	Stormwater Improvement	07/21	02/22	314	EEA		
7	0H570	MOD	3.5/30.3	Mod 139 Drainage Rehab	Drainage Rehabilitation	2022		3,045	JI		X
8	1J440	MOD	20.0/37.5	Canby 3 Gaps Asphalt Rubber Chip	Pavement Preservation	2022		1,094	JOS		
9	2J100	MOD	23.1/23.1	Alturas Maintenance Station Stormwater	Stormwater Improvement	2022		333	EEA		
10	2J220	MOD	0.0/50.7	Curve Warning Signs	Safety Signs Improvements	2026		2,000	MEF	X	
11	2J220	MOD	0.0/66.6	Curve Warning Signs	Safety Signs Improvements	2026			MEF	X	
12	MOD	139	39.5/50.7	Newell Maintenance Station Stormwater	Stormwater Improvement	2029		2,000			
13	MOD	299	40.0/40.6	South Alturas CAPM	Pavement Overlay	2028			JI		
14	MOD	395	17.5/34.0	South Alturas CAPM	Pavement Overlay	2028			JI		
15	1J880	MOD	52.0/56.1	Cedarville Culverts	Drainage System Restoration	2028		5,700			
16	0J730	MOD	56.7/58.0	Cedarville ADA and CAPM	Pavement Overlay	2028			JI		

*** PROJECT MANAGER**

EEA: Eric Akana (530) 605-8695 eric.akana@dot.ca.gov
 CAB: Clint Burkenpas (530) 604-4949 clint.burkenpas@dot.ca.gov
 MEF: Mike Feakes (530) 949-7059 mike.feakes@dot.ca.gov
 RPH: Rex Harvey (916) 825-8166 rex.harvey@dot.ca.gov
 J I: Javed Iqbal (530) 945-1932 javed.iqbal@dot.ca.gov
 MJM: Mike Mogen (530) 227-9497 michael.mogen@dot.ca.gov

KAM: Kerry Molz (530) 710-4307 kerry.molz@dot.ca.gov
 EDO: Eric Orr (530) 440-5382 eric.orr@dot.ca.gov
 JOS: Jeff Steppat (530) 515-0639 jeff.steppat@dot.ca.gov
 KBT: Kelly Timmons (530) 945-0226 kelly.timmons@dot.ca.gov
 DLW: Dale Widner (530) 917-7949 dale.widner@dot.ca.gov

* MC: Project in multiple counties

SB1: Project receives Senate Bill 1 funding

REV 04/21